

Movec AI Vision Intelligence — Executive Project Brief

Overview

Movec AI Vision Intelligence is a CCTV-based threat detection and alert platform designed to help security teams detect, review, and respond to incidents in near real time.

The first phase will focus on delivering a robust MVP that combines live camera monitoring, AI-driven detection, incident generation, evidence capture, and a web-based operator console.

Why this matters

Many surveillance setups capture footage but rely heavily on manual monitoring and after-the-fact review. This project aims to reduce response time by turning live video into actionable alerts and incidents, while keeping a human operator in the loop for confirmation and response.

MVP goal

Deliver a working platform for a single site and a limited number of cameras that can:

- Ingest live streams,
- Detect selected threat scenarios,
- Generate incidents and alerts,
- Store reviewable evidence,
- Support a basic operator workflow.

MVP scope

Included in the first delivery phase:

- Dashboard
- Cameras
- Incidents
- Alerts
- Recordings

- Basic security and settings

Deferred to later phases:

- Advanced automation
- Full analytics and reporting
- Personnel/watchlist workflows
- Asset tracking
- Deep third-party integrations
- Expanded multi-site intelligence

Proposed architecture

- **Frontend:** Next.js operations dashboard for monitoring and incident review
- **Backend:** application APIs for incidents, alerts, users, cameras, and evidence metadata
- **AI layer:** Python-based inference service for stream processing, detection, tracking, and event generation
- **Cloud:** containerized deployment, object storage for snapshots/clips, and managed infrastructure for web and inference services

Delivery approach

The team will build the product in thin vertical slices rather than trying to complete the full wireframe at once.

The first priority is not advanced automation or a large feature surface. The first priority is a reliable end-to-end incident workflow:

1. Ingest stream
2. Detect event
3. Create incident
4. Store evidence
5. Review in dashboard
6. Resolve operationally

Timeline

Expected MVP timeline: **8 to 10 weeks**

Proposed structure:

- Sprint 0: Architecture and feasibility
- Sprint 1: First end-to-end vertical slice
- Sprint 2: Multi-camera operations and recordings
- Sprint 3: Rules, robustness, and admin controls
- Sprint 4: Pilot readiness and hardening

Team streams

The project will run across five parallel streams:

- Frontend
- Backend
- AI/ML
- Cloud/DevOps
- QA/Product

Key success measures

The MVP should be measured on:

- Stream-to-incident latency
- Incident creation reliability
- Camera uptime and reconnect behavior
- False positive rate
- Evidence availability
- Operator review and resolution speed

Key risks

- False positives reducing operator trust
- Unstable camera streams
- Slow or brittle incident creation pipeline
- Overbuilding advanced features before the core workflow is stable
- Tight coupling between the web app and inference services

Immediate next step

The team will use the kickoff on **Monday, August 10, 2026** to confirm MVP scope, service boundaries, sprint ownership, and Sprint 1 deliverables.

Expected outcome of phase one

At the end of the MVP phase, the team should have a working, demonstrable, and operationally credible system in staging that proves the product concept and is ready for controlled pilot rollout.